

**RVC Concordat Action Plan 2011 – 2013
Status Document**

The Action Plan and priorities below take full account of the findings from the Gap Analysis undertaken in 2011.

		Timescale	Status
1	Improve Communication with Stakeholder Communities:		
	Redesign intranet pages to clearly signpost major resources: e.g. The Concordat, CoP, Vitae website & The Advice Centre.	June 2012	Completed
	Revise Manager and Induction Toolkits to include sections on Concordat awareness and Researcher Development Framework (RDF).	Dec 2011	Partially completed RDF carried forward
	Include reminders of Concordat awareness and Career Development conversations in Appraisal email.	Oct 2012	Completed
2	Create Additional Resources:		

